COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 31/ 2003

ESTI MATE SUMVARY 15: 53: 08
CONTI D: C14304 ESTI MATE NO. 0003 PROG SPEC YR 2002
PCN: 14304-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 51.0 DAYS TIVE ALLOW 60 WORK DAYS
SH83 PPCC North PERCENT TIME:  85.00 ORI G TI ME ALLOW 60 WORK DAYS
PROJIECT NO. STA 083A-031
SH83 PPCC North
NAVE OF ROAD: 83
PROQJIECT COUNTI ES: EL PASO
CONTRACTOR:
KI EW T WESTERN CO. PAY PERI OD ENDI NG 10/ 31/ 2003 DATE TI ME STARTED 07/30/2003
7926 S. Platte Canyon Road DATE LET 06/ 19/ 2003 DATE WORK BEGAN
DATE AWARDED 07/ 02/ 2003 DATE TI ME SToPPED 10/21/2003
DATE CONTRACT EXECUTED  07/25/2003 DATE ACCEPTED 10/ 21/ 2003
LI TTLETON CO 80128- 59 303- 979- 9330 DATE NOTI CE TO PROCEED 07/ 30/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 1, 650, 220. 28 PARTI Cl PATI NG $ 1, 639, 083. 65 $ 188, 445. 28
AWARD PRQJECT AMT: $ 1,765,662.60 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 99. 33% TOTAL EARNI NGS 1, 639, 083. 65 188, 445. 28
FUNDS AVAI LABLE: $ 11, 136. 63 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 639, 083. 65 188, 445. 28
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -13,382.39 -1,811.83
SECURI TI ES ENCUVBERED 13, 382. 39 1,811. 83
NET EARNI NGS 1, 639, 083. 65 188, 445. 28
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 1, 639, 083. 65 188, 445. 28
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 188, 445. 28

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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CONTI D: C14304 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14304- BI D ESTI MATE RUN 10/ 31/ 2003
PRQJECT: STA 083A-031 ESTI MATE NO 0003 15: 53: 08

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00205 EROSI ON CONTROL SUPERVI SOR 30. 000 0. 000
HOUR 30. 000 1, 800. 00
60. 00000 30. 000 1, 800. 00
0065 210-00011  *RESET MAI LBOX STRUCTURE (TYPE 1) 16. 000 0. 000
EACH 16. 000 3, 200. 00
200. 00000 16. 000 3, 200. 00
0070 210-00013  *RESET MAI LBOX STRUCTURE (TYPE 3) 1. 000 0. 000
EACH 1. 000 300. 00
300. 00000 1. 000 300. 00
0075 210-00810 *RESET GROUND SI GN 3. 000 0. 000
EACH 3. 000 450. 00
150. 00000 3. 000 450. 00
0080 212-00006  *SEEDI NG ( NATI VE) 11. 500 0. 000
ACRE 11. 500 4, 830. 00
420. 00000 11.500 4, 830. 00
0085 213-00002 *MULCH NG (WEED FREE HAY) 11. 500 0. 000
ACRE 11.500 4,025. 00
350. 00000 11. 500 4,025. 00
0090 213-00061  *MJILCH TACKI FI ER 2, 250. 000 0. 000
LB 2, 250. 000 4,500. 00
2. 00000 2, 250. 000 4,500. 00
0095 403-33721  HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 58-28) 19, 397. 000 19, 396. 860
TON 0. 000 0. 00
38. 00000 19, 396. 860 737, 080. 68
0100 405-00100  *HEATI NG AND REM XI NG TREATMENT 127, 856. 000 127, 856. 000
5% 0. 000 0.00
3. 80000 127, 856. 000 485, 852. 80
0105 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 5, 450. 000 5, 450. 000
GAL 0. 000 0. 00
0. 50000 5, 450. 000 2,725. 00
0110 411-90010  *ASPHALT REJUVENATI NG AGENT 114. 000 114. 000
GAL 0. 000 0.00
1. 30000 114. 000 148. 20



CONTI D C14304 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 14304- Bl D ESTI MATE RUN 10/ 31/ 2003
PRQJECT: STA 083A-031 ESTI MATE NO 0003 15: 53: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 507-00400 BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 4.000 0. 000
TON 4.000 1, 000. 00
250. 00000 4.000 1, 000. 00
0120 609-60011 CURB TYPE 6 (SECTION M 63. 000 63. 000
LF 0. 000 0.00
6. 00000 63. 000 378. 00
0125 612-00001 *DELI NEATOR (TYPE 1) 101. 000 0. 000
EACH 101. 000 1, 313. 00
13. 00000 101. 000 1,313.00
0130 612-00002 *DELI NEATOR (TYPE 1) 49. 000 0. 000
EACH 49. 000 686. 00
14. 00000 49. 000 686. 00
0135 612-00003 *DELI NEATOR (TYPE 111) 12. 000 0. 000
EACH 12. 000 204.00
17. 00000 12. 000 204. 00
0140 615-00050 EMBANKMENT PROTECTOR TYPE 5 1. 000 1.000
EACH 0. 000 0.00
1, 200. 00000 1. 000 1, 200. 00
0145 625-00000 CONSTRUCTI ON' SURVEYI NG 1.000 0.900
LS 0. 100 200. 00
2, 000. 00000 1.000 2,000. 00
0150 626- 00000 *MOBI LI ZATI ON 1. 000 1.000
LS 0. 000 0.00
89, 000. 00000 1. 000 89, 000. 00
0155 627-00005 *EPOXY PAVEMENT MARKI NG 536. 000 0. 000
GAL 446. 000 31, 220. 00
70. 00000 446. 000 31, 220. 00
0160 627-00011 * PAVEMENT MARKI NG PAI NT ( WATERBORNE) 844.000 822. 000
GAL 22.000 924. 00
42.00000 844.000 35, 448. 00
0165 627-00025 *4 | NCH PAVEMENT MARKI NG TAPE ( REMOVABLE) 2,514. 000 2,514. 000
LF 0. 000 0. 00

5. 00000 2,514.000 12,570. 00



CONTI D: C14304 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14304- BI D ESTI MATE RUN 10/ 31/ 2003
PRQJECT: STA 083A-031 ESTI MATE NO 0003 15: 53: 08

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 627-30305 *PREFORVED PLASTI C PAVEMENT MARKI NG (60 ML) 223.000 0. 000
WORD- SYMBOL
( ) SF 223. 000 4, 460. 00
20. 00000 223. 000 4, 460. 00
0175 627-30310 *PREFORVED PLASTI C PAVEMENT MARKI NG (60 M L) 112. 000 0. 000
XVALK- STOP
( SF 112. 000 2, 240. 00
20. 00000 112. 000 2, 240. 00
0180 630-00000 *FLAGG NG 1, 146. 000 1, 009. 000
HOUR 137. 000 3, 014. 00
22. 00000 1, 146. 000 25, 212. 00
0185 630-00007 *TRAFFI C CONTROL | NSPECTI ON 27.000 23. 000
DAY 4. 000 520. 00
130. 00000 27. 000 3,510. 00
0190 630-00012  *TRAFFI C CONTROL MANAGEMENT 46. 000 37. 000
DAY 9. 000 3, 150. 00
350. 00000 46. 000 16, 100. 00
0195 630-80002  *FLASH NG BEACON ( SOLAR) 1. 000 0. 900
EACH 0. 100 25. 00
250. 00000 1. 000 250. 00
0200 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 4. 000 3. 600
EACH 0. 400 32.00
80. 00000 4. 000 320. 00
0205 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 48. 000 40. 500
EACH 7.500 600. 00
80. 00000 48. 000 3, 840. 00
0210 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 20. 000 14. 400
EACH 5. 600 448. 00
80. 00000 20. 000 1, 600. 00
0215 630-80355  *PORTABLE MESSAGE SI GN PANEL 2. 000 1. 800
EACH 0. 200 600. 00
3, 000. 00000 2.000 6, 000. 00
0220 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1. 000 0. 900
TYPE
) EACH 0. 100 50. 00
500. 00000 1. 000 500. 00



CONTI D: C14304 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 14304- Bl D ESTI MATE RUN 10/ 31/ 2003
PRQJECT: STA 083A-031 ESTI MATE NO 0003 15: 53: 08

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630-80359  *PORTABLE MESSAGE S| GN PANEL 35. 000 35. 000
DAY 0. 000 0.00
120. 00000 35. 000 4,200. 00
0230 630-80380 *TRAFFI C CONE 100. 000 90. 000
EACH 10. 000 120. 00
12. 00000 100. 000 1, 200. 00
0235 630-80510  *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 1. 000
LS 0. 000 0.00
3, 000. 00000 1. 000 3, 000. 00
0240 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0245 700-70021 F/ A ON-THE-JOB TRAI NEE 250. 000 0. 000
HOUR 250. 000 250. 00
1. 00000 250. 000 250. 00
0250 700-70022 F/A QJIT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0255 700-70025 F/ A QUALITY | NCENTI VE PAYMENT QC/ QA ASPHALT 8,212.100 0. 000
F A 8, 212. 100 8,212. 10
1. 00000 8,212. 100 8,212. 10
0260 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0265 700-70035 F/ A (ASPHALT) ( SMOOTHNESS) -993.170 0. 000
F A -993. 170 -993.17
1. 00000 -993. 170 -993.17
0270 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0300 403-00720 HBP (PATCHI NG (ASPH) 274.710 0. 000
TON 274.710 23, 350. 35
85. 00000 274.710 23, 350. 35



CONTI D: C14304 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 14304- BI D ESTI MATE RUN 10/ 31/ 2003
PRQJECT: STA 083A-031 ESTI MATE NO 0003 15: 53: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0305 900-00014  ADDED | TEM (LUMP SUM)/ HEATER/ REM X MATERI AL M X 1. 000 0. 000
DESI GN
LS 0. 000 0.00
4, 829. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1, 640,420.28$ 188, 445.28$ 1, 629, 283. 65
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0280 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0285 620-00012  FI ELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
4, 500. 00000 1. 000 4,500. 00
0290 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
CAT 0400  CURRENT AMT $ 9, 800.00 $ 0.00% 9, 800. 00
PROQJIECT TOTAL CURRENT AMI $ 1,650,220.28$% 188, 445.28$ 1, 639, 083. 65




